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ESTIMATE RUN 01/11/2006

ESTIMATE SUMMARY 13:12:49

CONTID: C14709         ESTIMATE NO: 0006 FINL 2002

PCN: 14709-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 257: US 34 to Milliken PERCENT TIME:

PROJECT NO: STA 2571-008                  

SH 257: US 34 to Milliken

NAME OF ROAD: 257A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 01/11/2006 DATE TIME STARTED 06/07/2004

1707 COLE BOULEVARD SUITE 100 DATE LET 04/15/2004 DATE WORK BEGAN

 DATE AWARDED 04/21/2004 DATE TIME STOPPED 09/24/2004

 DATE CONTRACT EXECUTED 05/13/2004 DATE ACCEPTED 09/24/2004

GOLDEN CO 80401     303/985-1070 DATE NOTICE TO PROCEED 06/07/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,117,489.73 PARTICIPATING $ $ -486.94

AWARD PROJECT AMT: 1,138,186.32 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,676.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

100.00%

0.00

-486.94

-486.94

10,189.14

$

$

$

$

1,117,489.73

0.00

1,117,489.73

0.00

1,117,489.73

0.00

0.00

1,117,489.73

0.00

AMOUNT DUE 1,117,489.73 10,189.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,189.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

60.0
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PCN: 14709-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 2571-008                  ESTIMATE NO: 0006 13:12:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF PIPE 1.000 1.000

EACH 0.000 0.00

840.00000 1.000 840.00

202-00033  
 

0010 REMOVAL OF DELINEATOR 150.000 150.000

EACH 0.000 0.00

8.32000 150.000 1,248.00

202-00090  
 

0015 REMOVAL OF CURB 1,925.000 1,925.000

LF  0.000 0.00

2.00000 1,925.000 3,850.00

202-00201  
 

0020 *REMOVAL OF ASPHALT MAT (PLANING) 5,320.000 5,320.000

SY  0.000 0.00

2.30000 5,320.000 12,236.00

202-00240  
 

0025 *REMOVAL OF BRIDGE RAILING 575.000 575.000

LF  0.000 0.00

6.60000 575.000 3,795.00

202-00425  
 

0030 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 4.000 4.000

L S 0.000 0.00

5,000.00000 4.000 20,000.00

202-00495  
 

0035 *REMOVAL OF GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

202-01130  
 

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 795.000 795.000

CY  0.000 0.00

22.00000 795.000 17,490.00

203-00060  
 

0045 BLADING 13.000 13.000

HOUR 0.000 0.00

75.00000 13.000 975.00

203-01500  
 

0050 *EROSION BALES 0.000 0.000

EACH 0.000 0.00

9.90000 0.000 0.00

208-00010  
 

0055 *SILT FENCE 30.000 30.000

LF  0.000 0.00

3.12000 30.000 93.60

208-00020  
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PCN: 14709-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 2571-008                  ESTIMATE NO: 0006 13:12:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

208-00070  
 

0065 RESET MAILBOX STRUCTURE (TYPE 1) 4.000 4.000

EACH 0.000 0.00

156.00000 4.000 624.00

210-00011  
 

0070 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

78.00000 1.000 78.00

210-00810  
 

0075 RESET SIGN PANEL 1.000 1.000

EACH 0.000 0.00

104.00000 1.000 104.00

210-00815  
 

0080 *SEEDING (NATIVE) 2.000 2.000

ACRE 0.000 0.00

307.00000 2.000 614.00

212-00006  
 

0085 *SOIL PREPARATION (SPECIAL) 2.000 2.000

ACRE 0.000 0.00

2,965.00000 2.000 5,930.00

212-00047  
 

0090 *MULCHING (WEED FREE HAY) 2.000 2.000

ACRE 0.000 0.00

312.00000 2.000 624.00

213-00002  
 

0095 *MULCH TACKIFIER 400.000 400.000

LB  0.000 0.00

2.00000 400.000 800.00

213-00061  
 

0100 *AGGREGATE BASE COURSE (CLASS 6) 1,339.690 1,339.690

TON 0.000 0.00

17.00000 1,339.690 22,774.73

304-06000  
 

0105 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 1,657.160 1,657.760

TON -0.600 -7.38

12.30000 1,657.160 20,383.07

304-06009  
 

0110 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 165.340 165.340

TON 0.000 0.00

112.50000 165.340 18,600.75

403-00720  
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PCN: 14709-BID    ESTIMATE RUN 01/11/2006

PROJECT: STA 2571-008                  ESTIMATE NO: 0006 13:12:49

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 0.000 8,533.930

TON -8,533.930 -221,028.79

25.90000 0.000 0.00

403-33721  
 

0117 HBP (GR S) (75) (PG 64-22) CMO 2 8,532.650 0.000

TON 8,532.650 220,995.64

25.90000 8,532.650 220,995.64

403-33741  
 

0120 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 13,427.820 13,429.000

TON -1.180 -35.99

30.50000 13,427.820 409,548.51

403-33751  
 

0121 ADDED ITEM (DOLLAR)/ OVERWT TRUCKS -640.000 0.000

DOL -640.000 -640.00

1.00000 -640.000 -640.00

900-00006  
 

0125 *RIPRAP (9 INCH) 8.000 8.000

CY  0.000 0.00

95.00000 8.000 760.00

506-00209  
 

0130 *WATERPROOFING (MEMBRANE) 997.000 997.000

SY  0.000 0.00

11.15000 997.000 11,116.55

515-00120  
 

0135 *BRIDGE EXPANSION DEVICE (0-2 INCH) 127.000 127.000

LF  0.000 0.00

125.00000 127.000 15,875.00

518-01002  
 

0140 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 55.000 55.000

LF  0.000 0.00

100.00000 55.000 5,500.00

603-02360  
 

0145 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

1,040.00000 2.000 2,080.00

603-05136  
 

0150 *12 INCH CORRUGATED STEEL PIPE 182.000 182.000

LF  0.000 0.00

36.50000 182.000 6,643.00

603-10120  
 

0155 *18 INCH CORRUGATED STEEL PIPE 0.000 0.000

LF  0.000 0.00

45.00000 0.000 0.00

603-10180  
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REF
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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PERIOD
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AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 *18 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

280.00000 0.000 0.00

603-30018  
 

0165 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,100.000 1,100.000

LF  0.000 0.00

17.85000 1,100.000 19,635.00

606-00301  
 

0170 *GUARDRAIL TYPE 3 (SPECIAL) 57.000 57.000

LF  0.000 0.00

26.62000 57.000 1,517.34

606-00305  
 

0175 *TRANSITION TYPE 3G 12.000 12.000

EACH 0.000 0.00

914.00000 12.000 10,968.00

606-01370  
 

0180 *TRANSITION TYPE 3J 4.000 4.000

EACH 0.000 0.00

533.00000 4.000 2,132.00

606-01385  
 

0185 *END ANCHORAGE TYPE 3K 9.000 9.000

EACH 0.000 0.00

806.00000 9.000 7,254.00

606-01390  
 

0190 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 11.000

EACH 0.000 0.00

1,235.00000 11.000 13,585.00

606-02001  
 

0195 *BRIDGE RAIL TYPE 10R 609.000 609.000

LF  0.000 0.00

82.00000 609.000 49,938.00

606-11010  
 

0200 CURB TYPE 6 (SECTION M) 2,901.000 2,901.000

LF  0.000 0.00

2.50000 2,901.000 7,252.50

609-60011  
 

0205 DELINEATOR (TYPE I) 126.000 126.000

EACH 0.000 0.00

14.55000 126.000 1,833.30

612-00001  
 

0210 DELINEATOR (TYPE II) 38.000 38.000

EACH 0.000 0.00

16.65000 38.000 632.70

612-00002  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0215 DELINEATOR (TYPE III) 20.000 20.000

EACH 0.000 0.00

18.70000 20.000 374.00

612-00003  
 

0220 SIGN PANEL (CLASS I) 25.000 25.000

SF  0.000 0.00

15.60000 25.000 390.00

614-00011  
 

0225 STEEL SIGN POST (2 INCH ROUND) 48.000 48.000

LF  0.000 0.00

17.68000 48.000 848.64

614-01502  
 

0230 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 12.000 12.000

LF  0.000 0.00

29.12000 12.000 349.44

614-01582  
 

0235 *EMBANKMENT PROTECTOR TYPE 3 6.000 6.000

EACH 0.000 0.00

500.00000 6.000 3,000.00

615-00030  
 

0240 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

8,000.00000 1.000 8,000.00

625-00000  
 

0245 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

31,000.00000 1.000 31,000.00

626-00000  
 

0250 *EPOXY PAVEMENT MARKING 328.000 328.000

GAL 0.000 0.00

57.00000 328.000 18,696.00

627-00005  
 

0255 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

535.000 535.000

SF  0.000 0.00

8.90000 535.000 4,761.50

627-30405  
 

0260 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

196.000 196.000

SF  0.000 0.00

7.25000 196.000 1,421.00

627-30410  
 

0265 *ADJUST MONUMENT BOX 9.000 9.000

EACH 0.000 0.00

150.00000 9.000 1,350.00

629-01210  
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0270 *FLAGGING 2,268.500 2,268.500

HOUR 0.000 0.00

20.80000 2,268.500 47,184.80

630-00000  
 

0275 *PILOT CAR OPERATION 100.500 100.500

HOUR 0.000 0.00

31.20000 100.500 3,135.60

630-00001  
 

0280 *TRAFFIC CONTROL INSPECTION 42.000 42.000

DAY 0.000 0.00

83.00000 42.000 3,486.00

630-00007  
 

0285 *TRAFFIC CONTROL MANAGEMENT 56.000 56.000

DAY 0.000 0.00

390.00000 56.000 21,840.00

630-00012  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 1.000

EACH 0.000 0.00

73.00000 1.000 73.00

630-80341  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 56.000

EACH 0.000 0.00

105.00000 56.000 5,880.00

630-80342  
 

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

105.00000 8.000 840.00

630-80343  
 

0305 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

9,360.00000 2.000 18,720.00

630-80355  
 

0310 *DRUM CHANNELIZING DEVICE 52.000 52.000

EACH 0.000 0.00

36.40000 52.000 1,892.80

630-80360  
 

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000

EACH 0.000 0.00

52.00000 8.000 416.00

630-80363  
 

0320 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

10.40000 200.000 2,080.00

630-80380  
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NO.
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NO.
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0325 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

260.00000 1.000 260.00

630-80510  
 

0330 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0335 F/A ASPHALT PAVEMENT INCENTIVE 20,104.260 19,874.680

F A 229.580 229.58

1.00000 20,104.260 20,104.26

700-70012  
 

0340 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0345 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0350 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0355 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0360 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $-486.94 1,113,789.73CURRENT AMT 1,113,789.73 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

620-00012  
 

0370 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

500.00000 1.000 500.00

620-00020  
 

CAT 0400 $0.00 3,700.00CURRENT AMT 3,700.00 $$

PROJECT TOTAL -486.94 $ 1,117,489.73CURRENT AMT 1,117,489.73 $$


